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2430 "E" Street, N. W.
Washington, D. C.
14 September 1953

25X1A9%9a

25X1A%9a

In light of your letter of 10 September 1953, same subject,
the letter of the undersigned, dated 8 September 1953 appears
to require some clarificstion.

Assuming the changeﬁ as shown by you on the original
submission of the shop drawing is a well-considered one and
Justified by the users on the basis of & better result being
obtained than would have been the case as the work was originally
designed, it is not the desire of the undersigned to question the
feasibility of msking the change, nor of holding up the work until
the approval of the extra has been given. The recommendstion
requested of you was as to whether or not the cha¥ge is reasonable.
To this, of course, may be added any qualifying informetion, such
as whether or not you consider the advantages to be gained as being
in proportion with additionsl cost involved, etc. A written request
by the users for any contract change to be made on their behalf would
be quite in order, but should channel through their headquarters to
this Division, time permitting.

The undersigned regrets the inference drswn from his instruections,
contained in the same letter, that he thought his previous instructions
were being disregarded by you. The facts indicated that the pre-
scribed procedure was not being followed by the Contractor even after
his attention presumsbly was directed to the matter. Your letter of
19 August 1953 adequately covered the matter.

Very truly yours,
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